Northern Kentucky

\X/ater ] istrict

January 23, 2008

Michael F. Burford RECEIVED

Director, Division of Filings JAN % 8 2008

Kentucky Public Service Commission iC SERVICE
PUBLIC SE =

P.O. Box 613 COMMISSION

Frankfort, KY 40602

RE: Case No. 2005-00551

Mr. Burford:

The District is writing in response to your request for the status of the above referenced
project. The project is currently on hold due to the cold weather and final completion is
not anticipated until July of 2008. As-builts, the certified statement of completion and

total project cost will not be available until the remaining work is completed.

I apologize for the delay and the requested information will be furnished as soon as it is
available.

Sincerely,

Scott Shepher
Construction Manager

Cc: File
Mr. Jack Bragg — V.P. Financial, NKWD
Mr. Jack Hughes — District PSC Attorney
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